## **SOCHEMA ROLL-OUT PLAN**

|                  | S/N Activity |  |    | July |    |    |    |    | Responsible party            | Milestones                                |
|------------------|--------------|--|----|------|----|----|----|----|------------------------------|---|
|                  |              |  |    |      |    |    |    |    |                              |   |
|                  |              |  | 24 | 25   | 26 | 27 | 30 | 31 |                              |   |
| 1.0 Advocacy     | & Sensiti    | ization  |    |      |    |    |    |    |                              |   |
|                  |              |  |    |      |    |    |    |    |                              |   |
|                  | 1.2          | Roll out plan review with SOCHEMA team in Sokoto   | XX |      |    |    |    |    | SOCHEMA TEAM/HFG Consultants |   |
|                  | 1.3          | Engage the Labour union on their role in SOCHEMA during and after launch                                       |    | х    | х  | х  |    |    | SOCHEMA TEAM/HFG Consultants | Advocacy to<br>President of<br>the labour |
|                  | 1.4          | Engage the informal sector associations - Market women, NURTW on their role in SOCHEMA during and after launch |    | х    | х  | х  |    |    | SOCHEMA TEAM/HFG Consultants |   |
|                  | 1.6          | Engage the religious institutions - Muslim Community on their role in SOCHEMA during and after launch          | X  | х    | х  | х  |    |    | SOCHEMA TEAM/HFG Consultants |   |
|                  | 1.7          | Engage the traditional institutionson their role in SOCHEMA during and after launch                            | X  | х    | х  | х  |    |    | SOCHEMA TEAM/HFG Consultants |   |
|                  | 1.8          | Engage the Health workers associations -NMA, NNMA, JOHESU etc.on their role in SOCHEMA during and after launch | Χ  | х    | х  | х  |    |    | SOCHEMA TEAM/HFG Consultants |   |
| 2.0 Organization | onal Stru    | icture & Policy  |    |      |    |    |    |    |                              |   |
|                  | 2.1          | On the spot assessment of the Staffing of SOCHEMA -<br>Secondment of staff guided by the establishment plan    | Х  | Х    |    |    |    |    | SOCHEMA TEAM/HFG Consultants |   |
|                  | 2.2          | Assesment of level of completion office space, renovation and procurement of equipment and supplies            | х  | х    |    |    |    |    | SOCHEMA TEAM/HFG Consultants |   |
|                  | 2.3          | On the spot assessment of level of establish and inaugurate agency board                                       | ХX | х    |    |    |    |    | SOCHEMA TEAM/HFG Consultants |   |
|                  | 3.2.6        | Secure formal circular to commence deduction of premium rates from civil servants salaries                     | Х  | х    | x  | Х  |    |    | SOCHEMA TEAM/HFG Consultants | Circular that approved                    |
| side contract    | i            |  |    |      |    |    |    |    |                              |   |
|                  |              | Accreditation and Signing of Contract with facilities  |    | х    | х  | х  | х  | х  | HFG Consultants/SOCHEMA      | MOU<br>completely                         |
|                  |              | Development of Quality improvement plan for all the facilties  | х  | х    | х  | х  | х  |    | HFG Consultants/SOCHEMA      | ·   |
|                  |              | Empanelment of enrollee into selected providers  |    | х    | х  | х  |    |    | HFG Consultants/SOCHEMA      | A list of enrollees                       |

| 3.3 Engageme | 3.3.2 | Orientation of Accredited Health facilities (Providers' Forum)                    | х | х | х | х |   | SOCHEMA TEAM/HFG Consultants |                             |
|--------------|-------|---|---|---|---|---|---|------------------------------|-----------------------------|
|              | 3.3.3 | Selection and Signing of contractual agreement with Third<br>Party Administrators |   | X | x | х | х | SOCHEMA TEAM/HFG Consultants | Signing of<br>Contract with |
|              | 3.3.4 | Orientation for selected Third Party Administrators                               |   | X | x | х | х | SOCHEMA TEAM/HFG Consultants |                             |
|              |       |   |   |   | • |   |   |                              | _                           |



